
APRIL 2018 BID AD

ID # ROUTE COUNTY DIV
TIP 

ESTIMATE

LATEST 

ESTIMATE
LET TYPE Fund

AFTER 

REVIEW
REASON Authorized

B-5237 SR 2703 WAKE 5 $2,100,000 $2,100,000 RL F

404/401 Permits (Pending); 

Utility  Agreement 

(Pending); ROW Cert. 

(Required)

R-2501C US 1 RICHMOND 8 $18,600,000 $17,800,000 RL S

404/401 Renewal Permits 

(required); ROW Cert. 

(Required)

R-2633D 1-140 BRUNSWICK 3 $2,700,000 $2,700,000 RL F
404/401 Permits (Pending); 

ROW Cert. (Required)

U-5795 SR 2302 JOHNSTON 4 $3,306,000 $3,306,000 DDRL S

Railroad Agreement 

(Pending); ROW Cert. 

(Required)

Projects = 4 $26,706,000 $25,906,000 $0 Projects to be Let  =  4

Projects Moved     =  0

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

RL Raleigh Let Funds Authorized

DDRL Division Desgin Raleigh Let Funds Not Authorized 

DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division 

S State Funeded Funds Authorized for 8 Week Advertisement Project

F Federally Funded

HFB Highway Fund Bridge Replacement Program

SCR Schedule Change Request

Minus Engineering & Contingencies

Review Date 02/27/2018

Revised Date 02/16/2018

NAA


